



Approved Procurement Activity Plan 2019/20 - October 2019

Line No	Status	Description	Market Approach	Term	Available Option Periods	Procurement Pathway RFT/RFQ	Timing
Procurement in Progress							
1	Contract Negotiations	Gamma Camera - Infinia Hawkeye & Nuclear Medicine SPECT/CT scanner	Open Tender	Capital – 1 off S&M – 3 Years	1 +1 rollover option	RFT	Q1
2	Contract Negotiations	Gamma Camera - Supporting Building works	Open Tender	Capital – 1 off	N/A	RFT	Q1
3	Completion	Mammography - GW SENO Essential	Open Tender	Capital – 1 off S&M – 3 Years	1 +1 rollover option	RFT	Q1
4	Completion	Mammography (Breast Screen- Sectra)	Open Tender	Capital – 1 off S&M – 3 Years	1 +1 rollover option	RFT	Q1
5	Completion	Mammography - Amulet	Open Tender	Capital – 1 off S&M – 3 Years	1 +1 rollover option	RFT	Q1
6	Completion	Provision of Custom Procedure Packs for Western Health	Open Tender	3 years	1 +1 rollover option	RFT	Q1
7	Evaluation	Provision of Pest Management Services	Selective Tender	3 years	1 +1 rollover option	RFT	Q2
8	Evaluation	Provision of Backflow's & TMV's Maintenance Services	Quotation facilitated by Engineers	3 years	1 +1 rollover option	RFQ	Q2
9	RFQ Released	Provision of an Online Learning Management System (WeLearn is the current WH system)	Open RFQ	3 years	1 +1 rollover option	RFQ	Q2

10	Tender Released	Provision of Fire Essential Services Inc: Fire Door Inspections Fire Safety Inspections Fire Asset Inspections	Open Tender	3 years	1 +1 rollover option	RFT	Q3
11	Tender Released	Provision of Lift Service/Maintenance	Open Tender	3 years	1 +1 rollover option	RFT	Q3
12	RFQ Released	Replacement of 3 Atherton Sterilizers	Quotation facilitated by Engineers	Capital – 1 off	N/A	RFQ	Q3
13	Planned Tender - Construction	Boiler replacement at Williamstown	Selective Tender	Capital – 1 off	N/A	RFT	Q3
14	Planned Tender - Construction	Critical Care Area Inspections – HEPA filters/Air Handling units	Quotation facilitated by Engineers	3 years	1 +1 rollover option	RFQ	Q4
15	Tender Initiation & Planning	Provision of Endoscope Reprocessing Equipment & Construction	Open Tender	3 years	1 +1 rollover option	RFT	Q4
16	Tender Initiation & Planning	Separation of Active Directory (AD) services	Limited Tender	Capital – 1 off	N/A	RFT	Q4
17	Tender Initiation & Planning	Provision of Non-Emergency Transport Services for Western Health	Selected Tender limited to HPV Panel of Suppliers	3 years	1 +1 rollover option	RFT	Q4
PROCUREMENT IN PROGRESS			17				

Line No	Status	Description	Market Approach	Term	Available Option Periods	Procurement Pathway RFT/RFQ	Timing
PLANNED PROCUREMENT							
1	Current Contract	Digital Dictation System for the Outpatient Transcription Service	Open Tender	3 years	1 +1 rollover option	RFT	Q4
2	Planned Quotation	Provision of Bottleless Water Coolers	Quotation	3 years	1 +1 rollover option	RFT	Q3
3	Planned Tender	Provision of Forms and Print Managed Services	Open Tender	3 years	1 +1 rollover option	RFT	Q4
4	Opportunity Assessment	Provision of External Courier Services	Open Tender	3 years	1 +1 rollover option	RFT	Q3
5	Opportunity Assessment	Thermal Imaging Services	Quotation	3 years	1 +1 rollover option	RFQ	Q4
6	Opportunity Assessment	Clinical Costings Software	Market & Complexity Analysis to be conducted to determine Procurement Pathway	5 Years	1 year rollover option	RFT/RFQ	Q4
7	Opportunity Assessment and identify sponsor	Provision of Services to Supply Corporate Nursing, Midwifery, Corporate, Health Support and Allied Health Staff Uniforms	Open Tender	3 years	1 +1 rollover option	RFT	Q4
PLANNED PROCUREMENT			7				